
United States Environmental 
Protection Agency 

Washington, DC 20460 

Interagency Agreement 

Amendment 
Part 1 - General Information 

1. EPA IAG Identification Number 
DW-96-94212901 - 0 

2. Other Agency IAG ID Number 
96 

3. Type of Action 
New 

4. Funding Location by Region 
EPA R2 

5. Program Office 
Abbreviation 

Region 2 

6. Name and Address of EPA Organization 
US Environmental Protection Agency 
Emergency and Remedial Response Division 
290 Broadway 

New York, New York 10007-1866 
DUNS: 029128894 

7. Name and Address of Other Agency 
Corps of Engineers-Omaha District HTRW CX 
12565 West Center Road 
Omaha, NE 68144-3869 

DUNS: DOD966419 
8. Project Title and Description 

Cornell-Dubilier Electronics, OU4, RI/FS, Superfund Site, South Plainfield, New Jersey 

Remedial Investigation/Feasibility Study (RI/FS) activities of OU4 (Bound Brook) at the Cornell-Dubilier Electronics Superfund Site, South Plainfield, New 
Jersey 

9. EPA Project Officer (Name, Address, Phone Number) 

Vince Pitruzzello 
Emergency and Remedial Response Division 
290 Broadway 
New York, NY 10007-1866 
212-637-4354 

10. Other Agency Project Officer (Name, Address, Phone Number) 
Marvene L. Seaman 
USAcE, HTRW-CX 
12565 West Center Road 

Omaha, NE 68144-3869 
402 697-2425 

11. Project Period 
09/30/2007 to 12/31/2010 

12. Budget Period 
09/30/2007 to 12/31/2010 

13. Scope of Work 
This agreement obligates $400,000 to the U.S. Army Corps of Engineers-Kansas City District for remedial investigation and feasibility study activities for 

operable unit 4 at the Cornell-Dubilier Electronics superfund site (EPA ID#:NJD981557879). 

See Attachment A for a detailed Scope of Work and Attachment B for Special Conditions. 

Pietro Mannino is the RPM and he can be reached at (212) 637-4395. 
EPA Grants Specialist for this IAG is John Owen 212-637-3415 

14. Statutory Authority for Both Transfer of Funds and Project Activities 
CERCLA: Sees. 105(a)(4) & 115; Executive Order 12580 as amended 

15. Other Agency Type 
Federal Agency 

Funds Previous Amount Amount This Action Amended Total 
16. EPA Amount $400,000 $400,000 
17. EPA In-Kind Amount 

$0 
18. Other Agency Amount 

$0 
19. Other Agency In-Kind Amt. 

$0 
20. Total Project Cost $400,000 $400,000 

21. Fiscal 
Site Name DCN FY Approp. Budget Org. PRC Object Site/Project Cost Org. Obligation 
CORNEL 

L 
HE0289 2007 TCD 2AD0P 302DD2C 2507 02GZCO04 C004 400,000 

400,000 
EPA Form 1610-1 (Rev. 10-88). Previous editions are obsolete. 
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Part II - Approved Budget EPA IAG Identification Number 

DW-96-94212901 -0 
22. Budget Categories Itemization of 

This Action 
Itemization of Total Project 

Estimated Cost to Date 
(a) Personnel $26,628 $26,628 
(b) Fringe Benefits $0 $0 
(c) Travel $2,000 $2,000 
(d) Equipment $0 $0 
(e) Supplies $0 $0 
(f) Procurement / Assistance $345,000 $345,000 
(g) Construction $0 $0 
(h) Other $7,200 $7,200 
(i) Total Direct Charges $380,828 $380,828 
(j) Indirect Costs: Rate 72% Base $26,627.91 $19,172 $19,172 
(k) Total (EPA Share 100.00 %) (Other Agency Share 0.00 %) $400,000 $400,000 

23. Is equipment authorized to be furnished by EPA or leased, purchased, or rented with EPA funds? • YesK! No 

(Identify all equipment costing $1,000 or more) 

24. Are any of these funds being used on extramural agreements? (See Item 22f.) YesU No 
Type of Extramural Agreement • Grant • Cooperative Agreement Procurement 

Contractor/Recipient Name (if known) Total Extramural Amount Under This Project Percent Funded by EPA (if known) 
TBA 345000 

Total $345,000.00 
100 

25. (Note: EPA Agency Location Code (ALC) - 68010727) 
I Disbursement Agreement 

IE! Repayment 

C I Advance 

Allocation Transfer-Out 

Request for repayment of actual costs must be itemized on SF 1080 and submitted to the Financial 
Management Office, Cincinnati, OH 45268-7002: 

IEI Monthly • Quarterly • Upon Completion of Work 

Only available for use by Federal agencies on working capital fund or with appropriate justification of need 
for this type of payment method. Unexpended funds at completion of work will be returned to EPA. 
Quarterly cost reports will be forwarded to the Financial Management Center, EPA Cincinnati OH 
45268-7002. 
Used to transfer obligational authority or transfer of function between Federal agencies. Must receive prior 
approval by the Office of Comptroller, Budget Division, Budget Formulation and Control Branch, EPA 
Hdqtrs. Forward appropriate reports to the Financial Reports and Analysis Branch, Financial Management 
Division, PM-226F, EPA, Washington, DC 20460. 

26. 
J Reimbursement Agreement 

• Repayment 

l_H Advance 

L J Allocation Transfer-In 

Funding Agency's Treasury Symbol 68-20X8145 LJ One-Year Two-Year No-Year 
Other Agency's IAG Identification Number 

96 
Other Agency's Billing Address (include ALC or Station Symbol Number) 

EPA Program Office Allowance Holder/Resp. Center No. 
27 

Other Agency's Billing Instructions and Frequency 

ffCTorrnToTWTRe^HfSSyTfeTlou^aTloT^ 
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Part IV - Acceptance Conditions 
EPA Identification Number 

DW-96-94212901 -0 

27. General Conditions 

The other agency covenants and agrees that it will expeditiously initiate and complete the project for which funds 
have been awarded under this agreement. 

28. Special Conditions (Attach additional sheets if needed) 

Part V - Offer and Acceptance 
Note- 1) For Disbursement actions, the agreement/amendment must be signed by the other agency official in duplicate and one original returned to the 
Grants Administration Division for Headquarters agreements or to the appropriate EPA Regional IAG administration office within 3 calendar weeks after 
receipt or within any extension of time as may be granted by EPA. The agreement/amendment must be forwarded to the address cited in item 29 after 
acceptance signature. 
Receipt of a written refusal or failure to return the properly executed document within the prescribed tirne may result in the withdrawal of offet-byEPA-Any 
change to the agreement/amendment by the other agency subsequent to the document being signed by the EPA Action Official, which the Action Official 
determines to materially alter the agreement/amendment, shall void the agreement/amendment. 
2) For Reimbursement actions, the other agency will initiate the action and forward two original agreements/amendments to the appropriate EPA program 
office for signature. The agreements/amendments will then be forwarded to the appropriate EPA IAG administration office for acceptance signature on 
behalf of the EPA. One original copy will be returned to the other agency after acceptance. • 

EPA IAG Administration Office (for administrative assistance) EPA Program Office (for technical assistance) 

29. Organization/Address 

US EPA R2 

Grants and Contracts Management Branch 

290 Broadway 
New York, New York 10007-1866 

30. Organization/Address 

US Environmental Protection Agency 
Region 2 
Emergency and Remedial Response Division 

290 Broadway 
New York, NY 10007-1866 

Certification 
All signers certify that the statements made on this form and all attachments thereto are true, accurate, and 
complete. Signers acknowledge that any knowingly false or misleading statements may be punishable by 
fine or imprisonment or both under applicable law. 

Decision Official on Behalf of the Environment Protection Agency Program Office 

31. Signature Typed Name and Title 

u -eeorge Pavlou, Director Emergency and Remedial Response Division 

Date 

CAction on Behalf of the Environment Protection Agency 

32. Signature Typed Name and Title 

^—7 ^onna J. Vizian, Assistant Regional Administrator for Policy and Management 

Date y 

t7 Authorizing Official on Behalf of the Other Agency 

ff/r^/rfrV 

Typed Name and Title 

Pauline Lehman, Chief, Budget, Manpower & Management Analysis Branch 

Date 

Eir^Form 1610-1 (Rev. 10-88) Previous editior '̂are obsolete 



ATTACHMENT A 

Scope of Work 
Remedial Investigation and Feasibility Study 

Cornell-Dubilier Electronics, South Plainfield, Middlesex County, New Jersey. 

NJD981557979 

Purpose 

This Interagency Agreement (IAG) between the U.S. Army Corps of Engineers Kansas City 
District (USACE-KC) and the U.S. Environmental Protection Agency (EPA) is for remedial 
investigation and feasibility study (RI/FS) activities for Operable Unit 4 (OU4) at the Cornell-
Dubilier Electronics (CDE) Superfund Site. OU4 addresses the contaminated sediments of the 
Bound Brook. 

Background 

The Cornell-Dubilier Electronics (CDE) site is located at 333 Hamilton Boulevard, South 
Plainfield, Middlesex County, New Jersey. The former CDE facility, now known as the 
Hamilton Industrial Park, consists of approximately 26 acres containing 18 buildings that are 
currently used by a variety of commercial and industrial tenants. 

CDE operated in South Plainfield from 1936 to 1962, manufacturing electronic components 
including, in particular, capacitors. Polychlorinated biphenyls (PCBs) and chlorinated organic 
solvents were used in the manufacturing process, and the company apparently disposed of PCB-
contaminated materials and other hazardous substances directly on the facility soils. CDE's 
activities evidently led to widespread chemical contamination at the facility, as well as migration 
of contaminants to areas adjacent to the facility. PCBs have been detected in the groundwater, 
soils and in building interiors at the industrial park, at adjacent residential, commercial, and 
municipal properties, and in the surface water and sediments of the Bound Brook. High levels of 
volatile organic compounds (VOCs) have been found in the facility soils and in groundwater. 

EPA has divided the site into four operable units (OUs). OU1 addresses residential, commercial, 
and municipal properties located in the vicinity of the former CDE facility. On September 30, 
2003, EPA signed a ROD to address OU1. OU2 addresses the contaminated soils and buildings 
at the former CDE facility. On September 30 2004, EPA signed a ROD to address OU2. OU3 
addresses the contaminated groundwater and OU4 addresses the sediments of the Bound Brook 
(OU4). 

The following is a summary of the sampling events that have been performed by EPA for the 
Bound Brook: 

• In August through December 1997, the EPA Removal Action Branch collected surface 
and subsurface soil samples from the banks and sediment samples from the streambed 
along the Bound Brook. Approximately 2.4 miles of the Bound Brook was investigated. 

Site: 

Site ID: 
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The results of this investigation are summarized in the "Soil and Sediment Sampling and 
Analysis Report", dated 09/07/98. 

• In June 1999, soil sampling activities were performed by the EPA Removal Action 
Branch to characterize PCB contamination in the flood plain of the Bound Brook in 
Reaches 5 and 6 (as defined in the "Soil and Sediment Sampling and Analysis Report, 
dated 09/07/98). Reaches 5 and 6 had the highest mean surface soil PCB concentrations 
of the areas investigated. The four areas chosen for this investigation were selected based 
on their proximity to high use areas. Refer to the "Flood plain Soil/Sediment Sampling 
and Analysis Summary Report", dated 01/17/00 for the results of this investigation. 

• In April 1998, REAC performed an ecological evaluation for the Bound Brook. The 
objectives were to 1) to investigate the nature and extent of contamination within the 
Bound Brook downstream of the Cornell-Dubilier Electronics site; 2) to conduct an 
ecological risk assessment of a portion of the Bound Brook and its associated flood plain 
downstream of the Cornell-Dubilier Electronics site, and 3) to collect and analyze fish 
fillets from the Bound Brook downstream of the Cornell-Dubilier Electronics site for a 
human health risk assessment. Refer to the "Ecological Risk Assessment", dated July 
1999. 

• These data resulted in fishing advisories for portions of the Bound Brook, New Market 
Pond and Spring Lake. 

Work Statement 

The U.S. Army Corps of Engineers-Kansas City District (USACE-KC) shall perform the RI/FS 
at the Cornell-Dubilier Electronics Superfund Site, Operable Unit 4. 

General Requirements 

The USACE-KC shall be responsible for selecting a contractor to conduct the RI/FS 
activities for OU4. 

The USACE-KC shall conduct the RI/FS in accordance with the Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA (U.S. 
Environmental Protection Agency, October 1988). The USACE-KC shall also develop a 
Preliminary Ecological Risk Assessment in accordance with EPA 540-12-97-006, 
ERAGS, dated June 5, 1997 (or more recent guidance) and a Preliminary Human Health 
Risk Assessment in accordance with EPA 540/1-89/002, as updated. 

Specific RI/FS activities 

The USACE will be responsible to conduct the RI/FS activities described below in order 
to develop remedial alternatives for OU4: 
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Task 1- Project Planning 

Upon receipt of this SOW, the contractor shall identify activities necessary to perform the RI/FS 
for OU4. The contractor shall meet with EPA in one or more scoping meetings to discuss the 
following items: 

-The proposed scope of the project and the specific investigative and analytical activities 
that will be required to complete the OU4 RI/FS; 

-Preliminary remedial action objectives and general response actions; 

-Early actions / bench and pilot scale soil treatability studies if necessary; 

-Potential remedial technologies; 

-Potential applicable or relevant and appropriate requirements (ARARs) associated with 
the site and the potential response actions being contemplated. Based on these 
discussions, the contractor shall conduct the work using, to the extent applicable, existing 
information about this site. 

After the scoping meeting, the contractor shall develop the specific project plans to meet the 
objectives of the OU4 RI/FS. The project plans shall outline the overall technical approach, 
complete with corresponding personnel requirements, activity schedules, deliverable due dates, 
and budget estimates for each of the specified tasks; a sampling and analysis plan (composed of 
the field sampling plan and the quality assurance project plan); and a health and safety plan for 
the OU4 field activities. 

Task 2 - Technical Studies and Investigations 

The contractor shall conduct the investigations necessary to determine the overall nature and 
extent of hazardous substance releases at the site. Such investigations shall not duplicate work 
already performed at the site. Instead, the studies and investigations will build on the previous 
database. Prior to preparation of a Field Investigation Work Plan, USACE-KC shall provide a 
letter report summarizing the results of the data collected to date and recommending the 
additional investigations and studies. 

Task 3A - Work Plan Preparation 

Subsequent to approval by EPA, USACE-KC shall provide EPA with a Work Plan for Field 
Investigations, including all necessary planning documents (sampling plan, QA/QC plan, etc.). 

Task 3B - Preliminary Risk Assessment 

The contractor shall prepare a Preliminary Ecological Risk Assessment in accordance with EPA 
540-12-97-006, ERAGS, dated June 5, 1997 (or more recent guidance) and a Preliminary Human 
Health Risk Assessment in accordance with EPA 540/1-89/002, as updated. This preliminary 
Risk Assessment will be used by the contractor to propose additional sampling and/or work (if 
deemed necessary) to complete the Risk Assessments for OU4. 

AS-
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Task 4 - Work Plan Implementation 

Upon EPA approval of the Work Plan, USACE-KC shall implement the Work Plan. 

Task 5 - Sample Analysis/Validation 

The Corps shall follow the Region 2 FASTAC procedures in accordance with their agreement 
with DESA and the contractor shall develop a data management system including field logs, 
sample management and tracking procedures, document and inventory controls for both 
laboratory data and field measurements. The data collected during the investigation shall support 
the FS. Collected data should be validated at the appropriate field or laboratory QC level to 
determine whether it is appropriate for its intended use. Task management and quality controls 
shall be provided by the contractor. The contractor shall incorporate this information into the ' 
OU4 RI/FS appendices. 

Task 6 - Data Evaluation 

The contractor shall analyze all site investigation data and present the results of the analyses in 
an organized and logical manner so that the relationships between site investigation results for 
each medium are apparent. The contractor shall prepare a summary that describes: (1) the 
quantities and concentrations of specific chemicals at the site and the ambient levels surrounding 
the site and (2) the potential transport mechanism and the expected fate of the contaminant in the 
environment. 

Task 7 - Preparation of RI Report and Human Health and Ecological Risk Assessment 
Report 

The contractor shall prepare the RI and Risk Assessment Reports in conformance with all EPA 
guidance. 

Task 8 - Remedial Alternatives Development and Screening 

The contractor shall conduct remedial alternatives development in accordance with Section 4.2 
of the Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA. The contractor shall conduct alternatives screening in accordance with Section 4.3 of 
the above referenced guidance. 

The contractor shall meet with EPA to determine the remedial action objectives for the site. If 
additional meetings are required, they will be authorized in writing. 

Task 9-Detailed Analysis of Alternatives 

Detailed analysis of alternatives will be conducted consistent with Chapter 6 of the Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA. 
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Task 10 - FS Report 

The contractor shall present Tasks 9 and 10 in an FS report(s). Supporting data, information, and 
calculations will be included as appendices to the report. The contractor shall proceed with the 
development of draft FS report only after consultation with the EPA regarding the scope of each 
report. The contractor shall prepare and submit a draft FS report under the Guidance for 
Conducting Remedial Investigations and Feasibility Studies Under CERCLA for comments and 
subsequently incorporate those comments into the final FS report. Depending on the selected 
alternative, a treatability/pilot test may be necessary to prove the effectiveness of the technology. 
If appropriate, this work will be performed as part of task 10. 

Task 11 - Post RI/FS Support 

The contractor may be called upon to assist EPA by providing technical expertise in responding 
to oral and/or written public comment(s) on the Proposed Plan and/or the RI/FS reports. 

Project Organization 

The EPA Remedial Project Manager for this project is: 

Peter Mannino 
U.S.. Environmental Protection Agency Region II 
290 Broadway -19th Floor 
New York, NY 10007-1866 
(212)637-4395 



ATTACHMENT B 

Special Conditions 

Remedial Investigation/Feasibility Study 

The USACE agrees to meet the site-specific financial management and record keeping 
responsibilities contained in EPA's "Superfund Financial Management and Record keeping 
Guidance for Federal Agencies" (January 1989). 

1. Cost Documentation Requirements 

EPA acting as manager of the Hazardous Substances Superfund, requires current 
information on CERCLA response actions and related obligations of CERCLA funds 
for these actions. In addition, CERCLA, as amended, authorizes EPA to recover from 
responsible parties all government costs incurred during a response action. In order 
to help assure oversight and successful recovery of CERCLA funds, both USACE and 
EPA have responsibilities under this agreement. The USACE accounting systems 
reports must be supported by site and activity-specific cost documentation. The 
USACE will organize and retain in a site file documentation of costs by site and activity 
(e.g. vouchers, billing statements, evidence of payment, audit reports) as follows: 

a. Direct Costs 

Payroll - time sheets or time cards to support hours charged to a particular 
site, including the signature of the employee and/or the employee's 
supervisor. 

Travel - travel authorizations (including purpose of trip), local travel 
vouchers, traveler's reimbursement vouchers, carrier bills (including airline 
tickets), government owned vehicle bills, appropriate receipts for hotel, car 
rental, etc., proof of payment. Proof of payment is satisfied by providing a 
copy of the accomplished SF1166 "Voucher and Schedule of Payment" or 
equivalent. 

Any other direct costs not included in the above categories. 

b. Indirect Costs 

If indirect costs are not calculated by the USACE accounting system, a 
worksheet showing calculations of indirect costs charged to a site will be retained 
by the USACE. 

Under this IAG, the USACE certifies: 1) that any indirect costs included in billings 
to EPA represent, in accordance with GAO principles, indirect costs that are 
funded out of the performing agency's currently available appropriations and that 
bear a significant relationship to the performing of the service or work, or 2) that 
statutory authority exists for charging other than these costs of performance. 

l 



2. Reporting Requirements 

a. The USACE will provide monthly progress reports to the RPM listed on the IAG form 
containing: 

Report number, date of report, and reporting period 

Site name and IAG Number. 

• Preparer Name, phone number and email address. 

• Summary of work performed since last report. 

• Accounting of funds expended during the reporting period and on project to 
date, which includes budget category cost breakdown. 

Estimate of the percentage of the project completed. 

Accounting of funds expended during the reporting period and on the project to 
date, which includes budget category cost breakdown. 

Summaries of all contracts with representatives of the local community, public 
interest groups or State government during the reporting period. 

Summaries of all problems or potential problems encountered during the 
reporting period. 

Projected work for the next reporting period. 

b. The USACE will submit a completed and signed Request for Reimbursement 
(SF1080) to the EPA Financial Management Center, 26 W. Martin Luther King 
Drive, Cincinnati, Ohio 45628, containing, as appropriate, USACE cost by 
budget category identified by site, site-specific account number, and IAG 
number. 

Upon receipt of the USACE certified bills, CFMC processes payment to USACE. 
Payment will be made within 5 days of receipt and without certification by the 

EPA Regional program office except for final billings. The USACE project 
manager will provide a copy of the SF1080 billings clearly marked " copy" with 
the monthly status report tot he EPA Region 2 Project Officer, Shaheer Alvi. If 
EPA detects any apparent discrepancies with the payment request, the problem 
shall be discussed and resolved with the USACE project manager. Any changes 
required to subsequent payment requests will be documented in a memorandum 
from the RPM to the USACE project manager. 

2 



3. Cost Recovery 

In the event of a contemplated cost recovery action, the USACE will provide to EPA or 
the Department of Justice (DOJ) a cost documentation package detailing site-specific 
costs and including copies of the back up documentation. In some cases, these 
requests from EPA or DOJ may require that this documentation be provided in less than 
thirty days. If additional time is required to comply with a request, USACE will negotiate 
with EPA or DOJ a time frame for responding. USACE will provide EPA with a contact 
for obtaining necessary site-specific accounting information and documentation. 

4. Record Retention Requirements 

The USACE will retain the documents described in these "Special Conditions" for a 
minimum of ten years after submission of a final SF1080 for a site or sites, after which 
the USACE must obtain written permission from the authorized EPA official before 
disposing of any of the records. 

5. Audits 

a. Superfund documentation information must be available for audit or verification 
upon request of authorized auditing agencies. 

b. If an audit determines that any direct or indirect cost charged to EPA is 
unallowable, EPA will be notified immediately following the resolution of the audit. 

6. Financial Closeout 

Within six months after completion of RI/FS activities, the USACE will send a letter to 
USEPA Region II Project Officer stating that the project is complete and give the total 
amount of funds utilized and the amount of excess funds to be revoked, if any, in 
accordance with USACE Engineering Regulation No. 37-5-3. 

7. Quality Assurance 

When conducting work for Region 2, USACE will perform all QA tasks in accordance 
with R2 QA policies, guidelines, SOPs etc. as opposed to USACE QA procedures. 
QA Documents submitted to the EPA (i.e., QMPs and QAPPs prepared in accordance 
with the UFP guidance) will be reviewed by R2 QA staff prior to being approved by the 
R2 RPM. The USACE is responsible for reviewing and approving any USACE 
contractor work for consistency with R2 QA requirements. Any guidance referenced 
herein will be superseded by updates or new Requirements/Guidance as they become 
available. All QMPs or QAPPs must be reviewed annually and updated/revised once 
every five years in accordance with the most recent EPA Requirements and approved 
by the USACE QA Officer or designee (as approved by EPA) prior to submission to 
EPA for review and approval. EPA may perform periodic USACE Quality System 
and/or project-related assessments. The most recent Guidance and Requirements 
can be found at: http://www.epa.qov/reaion02/qa/documents.htm 

3 
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8. Cost Collection Upon Cancellation 

If the Environmental Protection Agency (EPA) cancels the order, the USACE is 
authorized to collect costs incurred prior to cancellation of the order plus termination 
costs, up to the total payment amount provided for under the agreement. 

9. Minority Business Utilization 

In accordance with Public Law 102-389, EPA's policy requires, to the fullest extent 
possible, that at least 8% of its overall Federal funding for prime and subcontracts 
awarded in support of authorized programs be awarded to business concerns or other 
organizations owned or controlled by socially and economically disadvantaged 
individuals, including historically Black colleges and universities and women. 

Consistent with this policy, the USACE agrees, in awarding contracts under this IAG, to 
comply with the utilization requirements for Minority Business Enterprises (MBEs) and 
Women's Business Enterprises (WBEs) set forth in the Small Business Act, 15 U.S.C. 
631 et seq and the annual Small Business goals negotiated with the Small Business 
Administration (SBA). 

The USACE agrees to submit a report to EPA showing the total amount of procurement 
dollars awarded and the amount and percentage of such funds awarded to MBEs and 
WBEs on Forms 6005-3 and 6005-3a by December 15th of the current year. Reports 
should be submitted to: 

Office of Small and Disadvantaged Business Utilization 
U.S. Environmental Protection Agency 

633 3rd Street, N.W. (Mail Code: 1230N) 
Room 8100 

Washington, D.C. 20001 
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